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BRIEF OF THE APPELLANT 
Appellant Interwest Construction respectfully submits the 
following brief on appeal: 
I. JURISDICTION OF APPELLATE COURT 
This Court has jurisdiction over this appeal pursuant to 
§78-2-2(3)j and §78-2a-3(k) Utah Code Ann. 1953, as amended. 
II. STATEMENT OF ISSUES RAISED ON APPEAL 
A. Did the trial court properly award attorneys' fees to 
A. H. Palmers fit Sons and against Interwest Construction? 
B. Did the trial court properly deny an award of 
attorneys1 fees to Interwest Construction and against A. H. 
Palmers & Sons? 
Interwest Construction contends that the trial court 
misinterpreted the contract between the parties. Interpretation 
of a contract presents a question of law. Village Inn Apartments 
v. State Farm Fire and Casualty Co.. 790 P.2d 581 (Utah App. 
1990). The contract in question is not ambiguous and no 
extraneous evidence was considered, therefore, this Court must 
review for correctness. Terry v. Price Mun. Corp.. 784 P.2d 146 
(Utah 1989). 
III. DETERMINATIVE CONSTITUTIONAL PROVISIONS AND STATUTES 
There are no determinative constitutional provisions or 
statutes in this case. 
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IV. STATEMENT OF THE CASE 
A. Nature of the case: 
In the fall of 1988, Plaintiff/Appellant Interwest 
Construction ("Interwest") entered into an agreement with 
Thiokol Corporation ("Thiokol") under which Interwest agreed to 
construct a waste water treatment facility known as Building 
M705 (the "Treatment Plant") for Thiokol. On or about December 
1, 1988, Defendants/Appellees, R. Roy Palmer and Val W. Palmer, 
dba, A.H. Palmer & Sons ("Palmers") entered into a Subcontract 
Agreement (the "Subcontract")1 with Interwest by which Palmer 
agreed to perform labor and provide materials to be incorporated 
into the construction of the Treatment Plant. Pursuant to the 
Subcontract, Palmers supplied and installed in the Treatment 
Plant, among other things, three fiberglass waste water storage 
tanks. The tanks were designated on the plans and specifications 
of the Treatment Plant and in the court record as T-32, T-33 and 
T-34. These tanks were purchased by Palmers from Fiberglass 
Structures Company ("Fiberglass Structures"). 
On or about May 2, 1989, Thiokol inspected the Treatment 
Plant and notified Interwest that it considered the Treatment 
Plant to be substantially complete as of that date and accepted 
the work of Interwest and its subcontractors and suppliers. At 
some time after May 2, 1989, Thiokol modified the fiberglass 
waste water storage tanks without the knowledge or consent of 
1
 Trial Exhibit No. 37. A copy of the Subcontract is included 
in the Addendum. 
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Interwest. On or about August 24, 1989 one of the tanks 
manufactured by Fiberglass Structures and supplied by Palmers 
failed and released approximately 35,000 gallons of water 
causing damage to the Treatment Plant. 
At the time the tank failed and, at the time of the filing 
of the complaint, Thiokol was indebted to Interwest in an amount 
exceeding $200,000.00 pursuant to the construction agreement 
mentioned above. Of this amount, $93,000.002 was owed to 
Palmers by Interwest. Even though Thiokol never alleged that 
Interwest in any way contributed to the tank failure,3 Thiokol 
refused to pay the balance due to Interwest and retained the 
balance of the contract proceeds as an set off for the damages 
Thiokol alleged that it suffered as a result of the tank's 
failure.4 Interwest, in turn, withheld final payment from 
Palmers as a set off pending a resolution of the dispute. 
B. Course of proceedings: 
Interwest filed a complaint against Palmers for breach of 
contract, indemnity, negligence, and breach of warranty. 
Interwest sought indemnification from Palmers for attorney's 
This amount is approximately 6% of the total Subcontract 
price. 
3
 In fact, in regard to the subject tanks, Interwest was a 
passive link in the chain of commerce. All claims made by Thiokol 
directly against Interwest arise solely on account of Interwest's 
obligation to provide a warranty on the labor and materials 
provided by Interwest's subcontractor and suppliers and not upon 
any act or omission of Interwest. 
4
 At trial, Thiokol attempted to show that it had suffered 
approximately $600,000.00 in damages. 
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fees, costs and expenses incurred and to be incurred as a result 
of the tank failure. Interwest later filed an Amended Complaint 
adding Thiokol as a defendant and, in addition to restating its 
claims against Palmers, sought recovery from Thiokol under 
theories of breach of contract and unjust enrichment. Palmers 
filed a third party complaint against Fiberglass Structures who, 
in turn, filed a third party complaint against Thiokol. Thiokol 
brought counterclaims and third party complaints against 
Fiberglass Structures and Palmers and a counterclaim against 
Interwest. 
The case was tried to the court on January 29, 1992 through 
February 10, 1992 and March 4, 1992. The parties, by 
stipulation, reserved for later determination the issue of 
attorney's fees and to whom they should be awarded. 
C. Disposition at the trial court: 
The trial court entered its Second Amended Judgment and 
Third Amended Findings of Fact and Conclusions of Law on 
September 29, 1992. Interwest was granted judgment against 
Thiokol in the principal amount of $200,000.00, Palmers was 
granted judgment against Interwest in the principal amount of 
$93,000.00. Thiokol!s counterclaim, cross claim and third party 
complaints were dismissed with prejudice. 
After briefing and argument the court issued a Memorandum 
Decision which was also entered on September 29, 1992 awarding 
attorney's fees to Palmers and denying Interwest's claim for 
fees against Palmers, the trial court having determined that the 
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cause of the failure was overfilling of the tank by Thiokol.5 
Thiokol has filed an appeal challenging the trial court's 
determination that neither Interwest, Palmers nor Fiberglass 
Structures were responsible for the failure of Tank T-33 and 
that, in fact, the tank failed because it was overfilled by 
Thiokol. 
V. SUMMARY OF ARGUMENT 
Palmers can only recover their attorney's fees if Interwest 
breached the Subcontract. Interwest was not in breach of its 
agreement with Palmers because it was entitled to withhold final 
payment from Palmers pending a resolution of Thiokol's warranty 
claims against Interwest and Palmers. Further, Palmers are not 
entitled to recover attorney's fees for proving their right to 
payment under the Subcontract when that right was never disputed 
by Interwest in the event that Thiokol's claims for negligence 
and breach of warranty were not sustained by the evidence. 
Interwest was entitled to be indemnified by Palmers and to 
be held harmless by them against the claims made by Thiokol 
against Interwest including the right to be indemnified for the 
attorney's fees that Interwest incurred in defending itself 
against the claims of Thiokol. Interwest is also entitled to 
recover the attorney's fees it incurred in enforcing the 
Subcontract against Palmers. 
5
 Third Amended Findings of Fact and Conclusions of Law; 
Finding of Fact No.: 27 and Conclusion of Law No.: 6. 
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VI. ARGUMENT 
POINT I: 
INTERWEST DID NOT BREACH THE SUBCONTRACT 
AND WAS JUSTIFIED IN 
NOT MAKING FURTHER PAYMENT TO PALMERS. 
It is well settled that Utah litigants can only recover 
attorneys fees if they are authorized by statute or provided by 
contract. Regional Sales Agency, Inc. v. Reichert. 784 P.2d 
1210, 1215 (Utah App. 1989) (citing Dixie State Bank v. Bracken. 
764 P.2d 985, (Utah, 1988). It is undisputed that the 
Subcontract provides for an award of attorney's fees that are 
incurred on account of a breach of the agreement.6 
Palmers claim that Interwestf s withholding of final payment 
under the Subcontract was a breach of that agreement and that 
they are entitled to recover the attorney's fees incurred by 
them to enforce their right to full payment. When interpreting 
a contract, this Court must look at the contract as a whole to 
determine the parties' intentions. Ron Case Roofing & Asphalt 
v. Blomguist. 773 P.2d 1382, 1385 (Utah 1989). There are many 
references in the Subcontract regarding the requirements for and 
the conditions precedent to payment of the full contract sum by 
Interwest to Palmers. Read together, these terms afford ample 
authority to Interwest to withhold full payment to Palmers when 
the requirements and/or conditions precedent payment have not 
been met. 
6
 Third Amended Findings of Fact and Conclusions of Law; 
Finding of Fact No.: 32. 
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Under the section entitled "Payments", the Subcontract 
states: 
The Contractor agrees to pay the Subcontractor for the 
satisfactory completion of the herein described work 
the sum of $1,555,900.00 in monthly payments of 90% of 
the work performed, in accordance with estimates 
prepared by the Subcontractor and as approved by the 
Contractor and Owner, or Owners (sic) Representative, 
such payments to be made as payments are received by 
the Contractor from the Owner covering the monthly 
estimates of the Contractor, including the approved 
portion of the Subcontractor's monthly estimate. 
Palmers are only entitled to payment when the work they 
contracted to do has been satisfactorily completed and when 
Thiokol has paid Interwest for the work performed. To this day, 
Thiokol has not paid Interwest in full for the work performed. 
Interwest is not required to pay Palmers until it is paid by 
Thiokol and, therefore, Interwest was and is justified in not 
making further payment to Palmers until and unless payment is 
received from Thiokol. 
In Attachment A to the Subcontract, under the section 
entitled "Payments (Cont)" the Subcontract states: 
The Subcontractor agrees to make good without cost to 
the Owner or Contractor any and all defects due to 
faulty workmanship and/or materials which may appear 
within the period so established in the contract 
documents; and if no such period be stipulated in the 
contract documents, then such guarantee shall be for 
a period of one year from date of completion of the 
project. 
Palmers promised to correct, without any cost to Interwest, 
problems that may arise with respect to the labor and materials 
they contracted to provide. A problem did arise with respect to 
the failed tank, but Palmers refused to take satisfactory steps 
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to correct the problem. Palmers' breach of this covenant 
entitles Interwest to withhold further payment from Palmers 
until any claims which were attributable to the labor and 
materials supplied by Palmers had been resolved. 
In Attachment A to the Subcontract, under the section 
entitled "Payments (Cont)" the Subcontract further states: 
Failure to comply with any of the conditions of this 
agreement constitutes cause for withholding payments 
until such time as this condition is corrected to the 
satisfaction of the Contractor. 
For the reasons set forth above, Palmers have breached the 
Subcontract. The Subcontract expressly grants to Interwest the 
authority to withhold payments until the terms of the 
Subcontract have been met to the satisfaction of Interwest. It 
is obvious from the claim made by Thiokol, the withholding of 
payment by Thiokol, and the initiation of this suit that 
Palmers' performance of the contract was not satisfactory and 
Interwest had justifiable reasons to withhold further payment. 
In Attachment A to the Subcontract, under the section 
entitled "Payments (Cont)" the Subcontract also states: 
The Contractor may deduct from any amounts due or to 
become due to the Subcontractor any sum or sums owing 
by the Subcontractor to the Contractor; and in the 
event of any breach by the Subcontractor of any 
provision or obligation of this Subcontract, or in the 
event of the assertion of other parties of any claim 
or lien against the Contractor or Contractor's Surety 
or the premises arising out of the Subcontractor's 
performance of this Contract, the Contractor shall 
have the right, but is not required, to retain out of 
any payments due or to become due to the Subcontractor 
an amount sufficient to completely protect the 
Contractor from any and all loss, damage or expense 
therefrom, until the situation has been remedied or 
adjusted by the Subcontractor to the satisfaction of 
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the Contractor. 
Interwest was authorized to refuse to make the final 
payment of $93,000 to Palmers when Thiokol was and is refusing 
to pay the final $200,000.00 due to Interwest because a claim 
has been submitted against Interwest that arises out of the work 
done by Palmers. Although the trial court has determined that 
Palmers was not at fault for the failure of tank T-33, a claim 
was nonetheless made against Interwest for that failure and 
Interwest has suffered damages by Thiokol's failure to pay the 
balance due under the general contract for the construction of 
the Treatment Plant because of that claim. Because Interwest 
has suffered damages as a result of a claim by Thiokol, 
Interwest can refuse to make final payment to Palmers until the 
problem is resolved to Interwest's satisfaction. 
During argument on Palmers' and Interwest's cross motions 
for the award of attorney's fees, the trial court recognized 
that "I think Interwest's withholding of the money was certainly 
fair. It was not unreasonable. If it's provided in the contract, 
and we're assuming for our discussion that it was, then I would 
find that [i.e., the withholding of final payment] not to be a 
breach . . . . (Record page 2341 at lines 14 through 18).7 
Further, the trial court observed that "Based on our discussion 
here as we've wandered through this thing, it strikes me that 
the claim by Palmers for attorney fees against Interwest could 
7
 A copy of this page of the transcript is provided in the 
Addendum. 
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only be based upon the fact that Interwest filed an action. I'm 
not sure that triggers any kind of attorney's fee award." 
(Record page 2433 at lines 6 through ll).8 
Contrary to the trial court's ultimate decision, the clear 
intention of the parties, when the Subcontract is read as a 
whole, is that Interwest had every right to withhold final 
payment to Palmers unless and until the dispute involving the 
failure of the tanks is resolved and Thiokol makes payment to 
Interwest of the balance of the contract price. Interwest could 
not have breached the agreement giving rise to an award of 
attorney's fees to Palmers simply by withhold payment as it was 
clearly authorized to do. 
POINT II: 
EVEN IF INTERWEST HAD BREACHED THE SUBCONTRACT, 
PALMERS ARE NOT ENTITLED TO ATTORNEY'S FEES 
TO ENFORCE THE AGREEMENT. 
Even if Interwest is determined to have breached its 
obligations under the Subcontract, Palmers are "entitled only to 
those fees attributable to the successful vindication of 
contractual rights within the terms of their agreement." 
Travner v. Cushing. 688 P.2d 856, 858 (Utah 1984). 
Palmers are not entitled to fees incurred in defense of 
claims made by Thiokol and incurred in Palmers1 prosecution of 
claims against Thiokol and Fiberglass Structures. If Palmers 
are entitled to fees at all, Palmers can only recover the 
8
 A copy of this page of the transcript is provided in the 
Addendum. 
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attorney's fees incurred in proving their claim for final 
payment under the Subcontract• 
When faced with the situation where there exists more than 
one claim involved in a lawsuit, courts have been instructed to 
use their discretionary powers and apportion attorney's fees to 
the appropriate claims. In Utah Farm Production Credit 
Association v. Cox, 627 P.2d 62 (Utah 1981), the court stated 
that "[a] party is therefore entitled only to those fees 
resulting from its principal cause of action for which there is 
a contractual obligation for attorney's fees." The court then 
denied the award of any attorney's fees due to the fact that the 
plaintiff did not establish what amount of fees were 
attributable to the prosecuting the complaint as opposed to 
those attributable to defending the counterclaim. 
Since in this case Interwest has never denied its 
obligation to pay the unpaid balance of Palmers' Subcontract, 
subject to Interwest's rights for indemnification and its right 
to withhold payment against the possibility of setting off the 
amount due under the Subcontract against any damages suffered by 
Interwest, Palmers' costs of proving its claim against Interwest 
would be nominal. Palmers are not entitled to recover from 
Interwest the attorney's fees incurred by them in defending 
against the claims made directly by Thiokol against Palmers, nor 
are Palmers entitled to recover from Interwest the attorney's 
fees incurred in prosecution of their affirmative claims against 
Thiokol and Fiberglass Structures. 
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POINT III: 
INTERWEST IS ENTITLED TO AN AWARD OF ATTORNEYS FEES 
AGAINST PALMERS DUE TO PALMERS1 BREACH OF THE SUBCONTRACT. 
The Subcontract Agreement between Interwest and Palmers 
requires Palmers to remedy any disputes which in any way arise 
from their performance of the Subcontract and if, need be, to 
indemnify, hold harmless, and defend Interwest from such claims. 
In Attachment A to the Subcontract, under the section 
entitled "Payment (Cont)", the Subcontract states: 
The Subcontractor agrees to make good without cost to 
the Owner or Contractor any and all defects due to 
faulty workmanship and/or materials which may appear 
within the period so established in the contract 
documents . . . 
In addition, in Attachment A to the Subcontract, under the 
section entitled "Prosecution of the Work, Delays, Etc.", the 
Subcontract states: 
The Subcontractor assumes toward the Contractor all 
the obligations and responsibilities that the 
Contractor assumes toward the Owner. The Subcontractor 
shall indemnify the Contractor and the Owner against, 
and save them harmless from, any and all loss, damage, 
expenses, costs, and attorneyfs fees incurred or 
suffered on account of any breach of the provisions or 
covenants of this contract. 
Pursuant to these provisions of the Subcontract, Palmers 
were obligated to not only warranty the tanks against defects in 
workmanship and materials but also to indemnify and hold 
Interwest harmless from any claims arising out of a breach of 
that warranty. 
In this case, a claim was made against Interwest on account 
of the failure of Tank T-33 in Treatment Plant which Interwest 
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had contracted to build for Thiokol. It is undisputed that the 
tank was within the scope of work provided for in the 
Subcontract with Palmers, The tank was supplied by Palmers and 
installed under Palmers' supervision. It is undisputed that 
Palmers were given timely notice of the failure and of their 
obligation to resolve the claim made by Thiokol. Palmers had 
the option to correct the problem to the satisfaction of 
Interwest or, in the alternative, to defend and indemnify 
Interwest against the claims asserted by Thiokol. Palmers 
refused to remedy the problem or to defend and indemnify 
Interwest. In this context, it is important to note that 
Interwest has not asked Palmers to indemnify Interwest from its 
own negligence. Interwest has only asked Palmers to defend 
itself and, by extension, Interwest itself. It is Palmers 
failure to indemnify Interwest and to accept a tender of 
Interwest's defense that constitutes a breach of the Subcontract 
by Palmers. This suit was instituted for the purpose of 
enforcing Interwest's right to indemnification by Palmers and to 
be held harmless by them from Thiokol's claims. In their Answer 
to the Complaint herein, Palmers denied that it had any such 
obligations. Therefore, Interwest was required to expend 
attorneys fees in defending itself against Thiokol's claims and 
to enforce its rights to be indemnified by Palmers. 
Interwest bargained for and contracted for Palmers to not 
only obtain and install tanks in the Treatment Plant but also to 
defend its, i.e. Palmers', work and the work of Palmers' 
13 
subcontractors and suppliers against claims that the work done 
under the Subcontract was defective. It is and always has been, 
as between Interwest and Palmers, the sole responsibility of 
Palmers to defend the tanks against claims that the tanks were 
defective in that they did not meet the requirements of the 
plans and specifications of the Treatment Plant and against 
claims that the tanks were improperly installed. 
Palmers have breached the Subcontract Agreement by failing 
to remedy the claim which arose out of their work under the 
Subcontract and/or by failing to indemnify Interwest from the 
claims made by Thiokol. As a result of this breach, Interwest 
was forced to initiate this action and incur costs, expenses, 
and attorney's fees in pursuing this action and enforcing its 
rights under the Subcontract. 
Had Palmers agreed to indemnify and defend Interwest and 
had Palmers not breached the Subcontract, Interwest would not 
have incurred the costs associated with this suit. Nevertheless, 
Palmers did not comply and as provided for in the Subcontract, 
Interwest is entitled to reimbursement from Palmers for all 
costs, expenses, and attorney's fees it incurred in this action. 
VII. CONCLUSION 
Interwest and Palmers entered into a Subcontract under 
which Palmers agreed to remedy any breaches of its contractual 
obligations and/or to indemnify Interwest against any claim 
which arose from Palmers's work under the Subcontract. Such a 
claim did arise, but Palmers refused to remedy Thiokol's claim 
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and refused to indemnify Interwest from liability. Palmers 
breached their contractual duties, Palmers failed to provide to 
Interwest all that for which Interwest had bargained. Interwest 
justifiably, and with contractual authority, withheld payments 
from Palmers because of the claim which arose from Palmers's 
work under the Subcontract. Due to Palmers's breach, Interwest 
was forced to initiate this action and incur costs, expenses, 
and attorney's fees, all of which are attributable to Palmers's 
breach. 
Most simply put, Interwest agreed to pay Palmers a lump sum 
price for the performance of all of Palmers's obligations under 
the Subcontract of which indemnification and warranty are but 
two of several. Interwest is not obligated to pay more than it 
bargained for to get the performance that it bargained for from 
Palmers. Interwest is not obligated to pay the attorney's fees 
incurred by Palmers in the performance of Palmers' obligations 
under the Subcontract. By awarding attorney's fees to Palmers 
and against Interwest, the trial court has, without 
justification, increased the price Interwest agreed to pay for 
Palmers' performance of their obligations under the Subcontract. 
On the contrary, Palmers are obligated to Interwest for its 
attorney's fees incurred in bringing this action to enforce its 
rights under the Subcontract Agreement. 
Interwest respectfully seeks a reversal of the trial 
court's award of attorney's fees to Palmers and against 
Interwest and requests that this Court remand this case to the 
15 
trial court with instructions reinstate Interwest's Complaint 
against Palmers and to award reasonable attorney's fees to 
Interwest. ^, 
DATED this l^_ day of June, 1993. 
WALSTAD & BABCOCK 
Steven D. Crawley 
Attorneys for Plaintiff/Appellant 
Interwest Construction 
CERTIFICATE OF SERVICE 
I hereby certify that on the of June, 1993, I 
mailed a copy of the foregoing, BRIEF OF THE APPELLANT, postage 
prepaid, to the following: 
George W. Preston 
PRESTON & CHAMBERS 
31 Federal Avenue 
Logan, Utah 84321 
Robert W. Wallace 
HANSON, EPPERSON & SMITH 
4 Triad Center #500 
Salt Lake City, Utah 84180 
sdc!6.brief.13430 
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ADDENDUM 
Subcontract Agreement (Exhibit 37) 
Corrected Memorandum Decision, May 1, 1992 
Memorandum Decision, June 10, 1992 
Memorandum Decision, September 29, 1992 
Second Amended Judgment 
Third Amended Findings of Fact and Conclusions of Law 
Transcript of Record of Hearing on 
August 18, 1992, Pages 2431 through 2433 
Interwest Construction 
2004 North Redwood Road 
Salt Lake City, Utah 84116 
(801)363-9057 
Subcontract Agreement 
Consisting of this form and attachment "A" 
Trade Treat Sys/Mech 
Job No. 8 4 2 - 1 5 0 0 - S 
Job Name Thiokol M-705 
Salt Lake City 
, Utah, this. 1st THIS AGREEMENT made at . 
by and between Interwest Construction Inc., hereinafter referred to as the Contractor, and. 
A.H. Palmer & Sons 
.day of. December ,19. 88 
Logan', ~UT " 84321 (801) 752-4814 
An Independent Contractor in fact, hereinafter referred to as the Subcontractor. We bind ourselves, our heirs, executors, administrators, 
successors, and assigns jointly and severally firmly by these presents. 
WITNESSETH: That for and In consideration of the covenants herein contained, the Contractor and the Subcontractor agree as follows: 
1. SCOPE OF WORK 
That the work to be performed by the Subcontractor under the terms of this agreement consists of the following: 
Furnishing of all labor and material, tools, implements, equipment, scaffolding, permits, fees, etc., to do all of the following: 
Construction of the Strategic Waste Water Treatment Plant_-_M^705 . 
project "as per plans and specifications and ..general conditions prepared 
by Sverdrup Corporation dated 9/J5/88 Including addenda #1 (ijLZlO/88.) _ 
] and addenda #2 (11/11 /_88j for the following scope of .work:. Diyi_s 1 on 
-Treatment System; Less section ii040; Division 15000-Mechanical, 11000 
less Section 15700-Flreprotectlon; 
2550-Site Utilities; Section 10200-
Sectlon 2740-Septlc Systems; Section 
Louvers & Vents; Alternate A 
Alt; If accepted~"3educt $31,328.00 for Tax Exemption """ 
Davis Bacon Act applies 
A construction schedule will become Attachment "B" of this contract. 
Construction schedule requires a six day work week and a minimum of 
twelve hours per day & priority delivery schedules. 
letter I s a part of this contract* 
The attached 
Subcontractor shall start no later than 
than (as directed) 
(as directed) 
. , and complete his work no later 
In strict accordance with the plans, specifications, and addenda as prepared by S v e r d r u p C o r p / M o r t o n T h i o k o l 
. _— Architect and/or Engineer, for the construction of . 
M-705 Strategic Waste Water Treatment Plant 
""Morton Thiokol, Iric. P f > r n u ^ u i i XUJ.VMJ>, x u v , . 0 w n e r ( Q r 
which construction, the Contractor has the prime contract with the Owner; together with all addenda or authorized changes issued prior 
to the date of execution of this agreement. 
The Contractor and the Subcontractor agree to be bound by the terms of the prime contract agreement, construction regulations, 
general and special conditions, plans and specifications, and all other contract documents, if any there be, insofar as applicable to this 
subcontract agreement, and to that portion of the work herein described to be performed by the Subcontractor. 
In the event of any doubt arising between the Contractor and the Subcontractor with respect to the plans and specifications the 
decision of the Architect and/or Engineer shall be conclusive and binding Should there be no supervising architect over the work, then 
the matter In question shall be determined as provided in Section 8 of this agreement. 
2. PAYMENTS 
^•^Se^flTIoWf o the Sul ve H\ bcontractpr Ipr the satisfactory completion of the.berein described work the sum of.... undrea F i f t y Five Thousand Nine Hundred Dol lars 
in monthly payments of . "3cr 
(S. ~1T5 5 5: - 9 0 0 7 0 0 7 
..% of the work performed In any preceding month, in accordance with estimates prepared by 
the Subcontractor and as approved by the Contractor and Owner, or Owners Representative, such payments to be made as payments are 
received by the Contractor from the Owner covering the monthly estimates of the Contractor. Including the approved portion of the Sub-
contractor's monthly estimate. Approval and payment of Subcontractor's monthly estimate is specifically agreed to not constitute or imply 
acceptance by the Contractor or Owner of any portion of the Subcontractor's work. 
Final payment shall be due when the work described in this subcontract is fully completed and performed in accordance with the 
contract documents and is satisfactory to the architect. 
Before issuance of the final payment the subcontractor, if required, shall submit evidence satisfactory to the contractor that all pay-
rolls, bills for material and equipment, and all known indebtedness connected wi]fr the subcontractor's work has been satisfied 
This article 2. PAYMENTS is continued on a t t a c ^ e J J T V ^ FZ \ \ f Y~ \ } 
IN WITNESS WHEREOF, the Contractor and Subcontractor signify their understanding and agreement with the terms hereof by 
affixing their signatures hereunto. 0 o i n f i l l 
DEC *'•« ^ 0 D A.H. PALMER & SONS 
INTERWEST CONSTRUCTION CO., 
(Contractor) 
INC. 
nwnsT WA -
Witness Witness 
„9ii.."- w w u v v m n n w i M t j i h t t M E N T 
Interwest Construction ATTACHMENT •*•• 
2. PAYMENTS (cont'd) 
In the event the Subcontractor does not submit to the Contractor such monthly estimates prior to the date of submission of the Con 
tractor's monthly estimate, then the Contractor shall include in his monthly estimate to the Owner for work performed during the preceding 
month such amount as he shall deem proper for the work of the Subcontractor for the preceding month and the Subcontractor agrees tc 
accept such approved portion thereof as his reo»«iar monthly payment, as described above 
Subcontractor agrees to complete monthly I elease and supplier affidavit forme supplied under separate cover, prior to receiving 
payments under this agreement 
Failure to comply with any of the conditions of this agreement constitutes cause for withholding payments until such time as this 
condition is corrected to the satisfaction of the Contractor 
The Subcontractor agrees to make good without cost to the Owner or Contractor any and all defects due to faulty workmanship and 
or materials which may appear within the period so established in the contract documents and if no such period be stipulated »n the 
contract documents, then such guarantee shall be for a period of one year from date of completion of the project The Subcontractor 
further agrees to execute any special guarantees as provided by terms of the Contract documents, prior to final payment 
In the event it appears to the Contractor that the labor material and other bills incurred in the performance of the work are not being 
currently paid, the Contractor may take such steps as it deems necessary to assure absolutely that the money paid with any progress 
payment will be utilized to the full extent necessary to pay labor, material and all other bills incurred in the performance of the work of 
Subcontractor The Contractor may deduct from any amounts due or to become due to the Subcontractor any sum or sums owing by the 
Subcontractor to the Contractor, and In the event of any breach by the Subcontractor of any provision or obligation of this Subcontract or 
in the event of the assertion by other parties of any claim or lien against the Contractor or Contractor s Surety or the premises arising oul 
of the Subcontractor s performance of this Contract, the Contractor shall have the right but is not required, to retain out of any payments 
due or to become due to the Subcontractor an amount sufficient to completely protect the Contractor from any and all loss damage or 
expense therefrom, until the situation has been remedied or adjusted by the Subcontractor to the satisfaction of the Contractor These 
provisions shall be applicable even though the Subcontractor has posted a full payment and performance bond 
3. PROSECUTION OF WORK, DELAYS, ETC. 
The Subcontractor shall prosecute the work undertaken in a prompt and diligent manner whenever such work or any part of it 
becomes available, or at such other time or times as the Contractor may direct and so as to promote the general progress of the entire 
construction, and shall not, by delay or otherwise interfere with or hinder the work of the Contractor or any other Subcontractor and in 
the event that the Subcontractor neglects and/or fails to supply the necessary supervision labor and/or materials tools implements 
equipment, etc . in the opinion of the Contractor and/or in the event the Subcontractor is unable to perform because of strikes picketing 
or boycotting of any kind which result in Subcontractor s employee s supplier s or Subcontractor s being unable or unwilling to enter on 
the job and complete the work, or in the event that the Subcontractor or his men refuse to work after having been requested by the Con 
tractor to proceed with the work, then the Contractor shall notify the Subcontractor in writing setting forth the deficiency and or delm 
quency and forty eight hours after date of such written notice the Contractor shall have the right if he so desires to take over the work of 
the Subcontractor in full and exclude the Subcontractor from any further participation in the work covered by this agreement or at his 
option the Contractor may take over such portion of the Subcontractor s work as the Contractor shall deem to be in the best interest of the 
Contractor, and permit the Subcontractor to continue with the remaining portions of the work Whichever method the Contractor might 
elect to pursue, the Subcontractor agrees to release to the Contractor for his use only without recourse any materials tools implements 
equipment, etc , on the site, belonging to or in the possession of the Subcontractor for the benefit of the Contractor in completing the 
work covered in this agreement, and the Contractor agrees to complete the work to the best of his ability and in the most economical 
manner available to him at the time Any costs incurred by the Contractor in doing any such portion of the work covered by this agreement 
shall be charged against any monies due or to become due under the terms of this agreement and in the event the total amount due or to 
become due, under the terms of this agreement shall be insufficient to cover the costs occurred by the Contractor in completing the work 
then the Subcontractor and his sureties, if any shall be bound and liable to the Contractor for the difference 
Should the proper workmanlike and accurate performance of any work under this contract depend wholly or partially upon the proper 
workmanlike or accurate performance of any work or materials furnished by the Contractor or other subcontractors on the project the 
Subcontractor agrees to use all means necessary to discover any such defects and report same in writing to the Contractor before pro 
ceeding with his work which is so dependent ana shall allow to the Contractor a reasonable time in which to remedy such defects and in 
the event he does not so report to the Contractor in writing then it shall be assumed that the Subcontractor has fully accepted thp work 
of others as being satisfactory and he shall be fully responsible thereafter for the satisfactory performance of the work covered by this 
agreement, regardless of the defective work of others 
The Subcontractor shall clean up and remove from the site as directed by the Contractor, all rubbish and debris resulting from his 
work Failure to clean up rubbish and debris shall serve as cause for withholding further payment to Subcontractor until such time as this 
condition is corrected to the satisfaction of the Contractor Also he shall clean up to the satisfaction of the inspectors all dirt grease 
marks etc , from walls, ceilings, floors, fixtures, etc . deposited or placed thereon as a result of the execution of this subcontract if the 
Subcontractor refuses or fails to perform this cleaning as directed by the Contractor the Contractor shall have the right and power to 
proceed with the said cleaning, and the Subcontractor will on demand repay to the Contractor the actual cost of said labor plus a reason 
able percentage of such cost to cover supervision, insurance, overhead etc 
The Subcontractor agrees to reimburse the Contractor for any and all liquidated damages that may be assessed against and collected 
from the Contractor by the Owner which are attributable to or caused by the Subcontractor s failure to furnish the materials and perform 
the work required by this Subcontract within the time fixed in the manner provided for herein regardless of the cause from which lite delay 
occurred, and in addition thereto, agrees to pay to the Contractor such other or additional damages as the Contractor may sustain by 
reason of such delay by the Subcontractor The payment of such damages shall not release the Subcontractor from his obligation to other 
wise fully perform this Subcontract 
Whenever it may be useful or necessary to the Contractor to do so. the Contractor shall be permitted to occupy and 'or use any por 
tion of the work which has been either partially or fully completed by the Subcontractor before final inspection and acceptance thereof by 
the Owner, but such use and/or occupation shall not relieve the Subcontractor of his guarantee of said work and materials nor of his 
obligation to make good at his own expense any defect in materials and workmanship which may occur or develop prior to Contractor s 
release from responsibility to the Owner Provided however, the Subcontractor shall not be responsible for the maintenance of such 
portion of the work as may be used and/or occupied by the Contractor, nor for any damage thereto that is due to or caused b> the sole 
negligence of the Contractor during such period of use 
Subcontractor shall be responsible for his own work, property and/or materials until completion and final acceptance of the Contract 
by the Owner, and shall bear the risk of any loss or damage until such acceptance In the event of loss or damage he shall proceed 
promptly to make repairs, or replacement of the damaged work, property and'or materials at his own expense as directed by the Con-
tractor Subcontractor waives all rights Subcontractor might have against Owner and Contractor tor loss or damage to Subcontractor s 
work, property or materials 
It is agreed that the Subcontractor, at the option of the Contractor, may be considered as disabled from so complying whenever a 
petition in Bankruptcy or the appointment of a Receiver is filed against him 
The Subcontractor assumes toward the Contractor all the obligations and responsibilities that the Contractor assumes toward the 
Owner The Subcontractor shall indemnify the Contractor and the Owner against, and save them harmless from any and all loss damage 
expenses, costs, and attorney's fees incurred or suffered on account of any breach of the provisions or covenants of this contract 
Subcontractor shall pay reasonable and proportionate cost for hoisting services provided by Contractor 
4. SURETY BOND 
The Subcontractor agrees to furnish to the Contractor, at the Contractor s request and expense, a surety bond guaranteeing the 
faithful performance of this agreement and the payment of all labor and material bills in connection with the execution of the work covered 
by this agreement The bond is to be written by a surety company designated or approved by the Contractor and in a form entirely 
satisfactory to the Contractor 
5. PERMITS, LICENSE FEES, TAXES, ETC. 
The Subcontractor shall, at his own cost and expense apply tor and obtain all necessary fees permits and licenses and shall at no 
extra cost to the Contractor, conform strictly to the laws budding codes and ordinances in force in the locality where the work under th'e 
project is being done, insofar as applicable to work covered by this agreement 
Subcontractor is an independent contractor in fact and also within the scope of the United States Internal Revenue Code the Federal 
Social Security Act together with present and future amendments thereto and any and all unemployment insurance laws both Federal 
and of any state or territory and is therefore solely responsible to the Federal State or territorial Governments for all payroll taxes deduc-
tions, withholdings and contributions under such laws The compensation payable to Subcontractor as above provided includes all sales 
and use taxes, and franchise, excise and other taxes and governmental impositions of all kinds, and is not subject to any addition for any 
such taxes or impositions now or hereafter levied 
B. INSURANCE 
The Subcontractor agrees to provide and maintain workmen's compensation insurance and to comply in all respects with the employ-
ment of labor, required by any constituted authority having legal jurisdiction over the area in which the work is performed 
The Subcontractor shall maintain sudh !Hlrd party public liability and property damage insurance, including general, products and 
automobile liability, as will protect it from claims for damages because of bodily injury, including death, or damages because of injury to or 
loss, destruction or loss of use of property, which may arise from operations under this agreement, whether such operations be by it or its 
s u ^ n t r a c t o r ^ 
than those listed above, tnen such requirement* all govern and the higher limits shall be provided (SEE I N S . ATTACHMENT) 
The Subcontractor agrees to furnish a competed certificate of insurance issued to tnterwest Construction Co . tnc 
The Subcontractor shall Indemnify the Contractor and the Owner against, and save them harmless from, any and all loss, damage 
costs, expenses and attorney's fees suffered or incurred on account of any breach of the aforesaid obligations and covenants, and any 
other provision or covenant of this subcontract 
Subcontractor shall indemnify, save harmless and defend Owner and the Contractor from and against any and all loss, damage, in-
jury, liability and claims thereof for injuries to or death of persons, and all loss of or damage to property, resulting directly or indirectly 
from Subcontractor's performance of this contract, regardless of the negligence of Owner or Contractor or their agents or employees 
except where such loss, damage, injury, liability or claims are the result of active negligence on the part of Owner or Contractor, or its 
agents or employees and is not caused or contributed to by an omission to perform some duty also imposed on Subcontractor, its agents 
or employees 
All insurance required hereunder shall be maintained in full force and effect in a company or companies satisfactory to Contractor 
shall be maintained at Subcontractor's expense until performance in full hereof (certificates of such insurance being supplied by Subcon-
tractor to Contractor), and such insurance shall be subject to requirement that Contractor must be notified by ten (10) days written notice 
before cancellation of any such policy In event of threatened cancellation for nonpayment of premium, Contractor may pay same for 
Subcontractor and deduct the said payment from amounts then or subsequently owing to Subcontractor hereunder 
7. CHANGES, ADDITIONS AND DEDUCTIONS 
The Contractor may add to or deduct from the amount of work covered by this agreement, and any changes so made m the amount 
of work involved, or any other parts of this agreement, shall be by a written amendment hereto setting forth in detail the changes involved 
and the value thereof which shall be mutually agreed upon between the Contractor and the Subcontractor The Subcontractor agrees to 
proceed with the work as changed when so ordered in writing by the Contractor so as not to delay the progress of the work, and pending 
any determination of the value thereof 
Subcontractor shall be entitled to receive no extra compensation for extra work or materials or changes of any kind regardless of 
whether the same was ordered by Contractor or any of its representatives unless a change order therefor has been issued in writing by 
Contractor If extra work was ordered by Contractor and Subcontractor performed same but did not receive a written order therefor Sub-
contractor shall be deemed to have waived any claim for extra compensation, therefor, regardless of any written or verbal protests or 
claims by Subcontractor Subcontractor shall be responsible for any costs incurred by Contractor for changes of any kind made by Sub-
contractor that increase the cost of the work for either the Contractor or other Subcontractors when the Subcontractor proceeds with 
such changes without a written order therefor 
Notwithstanding any other provision, if the work for which Subcontractor claims extra compensation is determined by the Owner or 
Architect not to entitle Contractor to a change order or extra compensation, then Contractor shall not be liable to Subcontractor for any 
extra compensation for such work (As used in this Subcontract, the term "Owner" includes any representative of Owner, and "Architect 
includes the Engineer, if any ) 
8. DISPUTES 
In the event of any dispute between the Contractor and Subcontractor covering the scope of the work, the dispute shall be settled in 
the manner provided by the contract documents If none be provided, or if there arises any dispute concerning matters in connection with 
this agreement, and without the scope of the work then such disputes shall be settled by a ruling of a board of arbitration consisting of 
three members, one selected by the Contractor, one by the Subcontractor and the third member shall be selected by the first two members 
The Contractor and Subcontractor shall bear the expense of their selected members respectively but the expenses of the third member 
shall be borne by the party hereto requesting the arbitration in writing The Contractor and Subcontractor agree to be bound by the findings 
of any such boards of arbitration, finally and without recourse to any court of law 
9. TERMINATION OF CONTRACT 
In the event the prime contract between the Owner and the Contractor should be terminated prior to its completion, then the Con-
tractor and Subcontractor agree that an equitable settlement for work performed under this agreement prior to such termination, will be 
made as provided by the contract documents, if such provision be made or, if none such exist by mutual agreement, or, failing either of 
these methods, by arbitration as provided in Section 8 
10. EQUAL EMPLOYMENT OPPORTUNITY 
During the performance of this subcontract, the Subcontractor agrees to not discriminate against any employee because of race 
color, creed or national origin As outlined in the Equal Opportunity Clause of the Regulations of Executive Order 10925 of March 6 1961 
as amended by Executive Order 11114 of June 22, 1963 The executive orders and the respective regulations are made a part of this 
subcontract by reference 
Subcontractor shall also fully comply with wage-hour and Equal Opportunity regulations, and shall take vigorous affirmative action 
Including the submittal of a written affirmative action program to employ minority employees whenever so required—and is encouraged to 
do so in the absence of such requirements 
11. TERMS OF LABOR AGREEMENTS 
It is hereby understood and agreed that for the work covered by this subcontract, the Subcontractor is bound and will comply with 
the terms and conditions of the labor agreements to which the general contractor is a party insofar as said labor agreements lawfully 
require subcontractors to be so bound 
12. ADDITIONAL PROVISIONS 
The Subcontractor agrees not to sublet, transfer or assign this agreement or any part thereof without written consent of the Contractor 
As built drawings, when required, shall be accurately maintained by Subcontractor for his portion of the work and turned over to Con-
tractor in an acceptable manner before final payment is made to Subcontractor 
The Subcontractor agrees to provide his employees with safe appliances and equipment, to provide them with a safe place to work 
to perform the work under this contract in a safe manner with high regard for the safety of his employees and others, and to comply with 
health and safety provisions and requirements of local, state and federal agencies including the Williams-Stelger Occupational Safety and 
Health Act. and to hold the Contractor harmless for any costs, deficiencies fines or damages incurred because of his negligence to comply 
with these regulations, acts and procedures 
Subcontract Agreement 
Attachment "A" 
Signed for Subcontractor Crate 
IN THE FIRST JUDICIAL DISTRICT COURT, COUNTY OF CACHE 
STATE OF UTAH 
INTERWEST CONSTRUCTION, 
a Utah Corporation, 
Plaintiff 
vs. 
R. ROY PALMER and VAL W. 
PALMER, dba A. H. PALMER 
& SONS, 
Defendants 
R. ROY PALMER and VAL W. 
PALMER, dba A. H. PALMER ] 
& SONS, ] 
Third-Party ] 
Plaintiffs, 
vs. ] 
JOHN RYSGARRD, dba FIBERGLASS ] 
STRUCTURES COMPANY and 
FIBERGLASS STRUCTURES COMPANY ) 
INC., 1 
Third-Party 
Defendants ] 
FIBERGLASS STRUCTURES and ) 
TANK COMPANY, fka, FIBERGLASS j 
STRUCTURES COMPANY of St. j 
PAUL, INC., ] 
Third-Party ] 
Plaintiff ) 
vs. ] 
THIOKOL CORPORATION, ] 
Third-Party ] 
Defendant ] 
l CORRECTED 
> MEMORANDUM DECISION 
> CASE NO. 900000321 
Interwest vs. Palmer 
#900000321 
Page 2 
THIS MATTER WAS SUBMITTED to the Court on post-trial briefs 
for Memorandum Decision. After having reviewed at length the 
pleadings, memoranda, depositions, the Court's own notes and 
the exhibits offered at trial this Court holds, primarily for 
reasons set forth in Palmer's and Interwest's post trial 
briefs, against Thiokol and in favor of Interwest and Palmer 
and Fiberglass Structures. Although it is inviting to write a 
lengthy Memorandum Decision addressing each of the numerous 
factual and legal issues raised, this Court declines to do so. 
Each of the issues addressed in the post-trial briefs may merit 
attention, but the parties' attention is directed to the issues 
argued and in the order found in post trial brief filed by 
Palmer. The Court's holding is consistent with the positions 
taken therein and in addition to a few comments which may here 
be appropriate. 
Again, without addressing each of the legal and factual 
issues raised in the trial and explored in the various post 
trial briefs, this Court would find that Thiokol has failed to 
show conclusively or even to a preponderance of the evidence 
the reason for the failure of the tanks. This Court noted 
early on that the cause of the failure was the key issue upon 
which all other issues in this case turned. The reason for the 
failure has not been demonstirah^H t-n fMc? rnnr+'s—^a-feiafaction 
to be a result of noncompliance, by the Defendants, with the 
terms and provisions of the contract. 
Generally speaking and to be addressed more particularly 
later, this Court finds that the contract, prepared and drafted 
by Thiokol, was neither specific or sufficiently clear to 
require certain performance of which Thiokol now complains. 
Specifically and only by way of example, the Court does trot 
Interwest vs. Palmer 
#900000321 
Page 3 
find that the contract and specifications required the safety 
factor of ten (10) nor a certain wall thickness- Moreover it 
was not shown that Fiberglass Structures, Interwest or Palmer 
failed to comply with^J^he—provisions of the contract ij^  any way 
which caused or resulted in the failure. 
Additionally, this Court finds that many of the principles 
of law suggested to be applicable by Thiokol do not apply in 
this case, as after the first failure the parties in large 
measure modified their relationship with one another in the 
contract and Thiokol undertook a new relationship with the 
other parties in engineering and supervising the modification 
and completion of the tanks in question. Further, that if any 
failure to comply with the terms and provisions of the contract 
occurred, such failure was encouraged, accepted and waived by 
Thiokol. What deficiencies there may have been in the tanks 
was as well or better known to Thiokol than to any of the other 
parties including Fiberglass Structures. But those 
deficiencies, whatever thev were, have not been shown to be the 
cause of failure. 
The Court further finds that the claim by Thiokol for 
replacement of the tanks was excessive. Thiokol did not 
replace three contracted tanks with similar products, but 
rather with far more costly products. The cost for clean up, 
response, down time, overhead, etc. were not only excessive and 
not properly mitigated, but also unsubstantiated. Nor were 
most of them necessarily, naturally and consequentially flowing 
from the fault, if any, by the other parties, but in fact 
flowed from action by Thiokol itself. In addition, most of 
those damages could not have been reasonably foreseen and were 
not, at the time the contract was entered into or during "The 
Interwest vs. Palmer 
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completion stage of the contract, within the reasonable 
contemplation or expectation of the parties thereto. 
As to the warranty provisions themselves, if in fact they 
were binding upon the parties, would be limited to the cost of 
the replacement of the tanks themselves at the contract price. 
CAUSES OF FAILURE 
Much evidence and testimony was received relative to the 
cause of the failure of the tank. Testimony was that 
Fiberglass Structures failed to properly design and engineer 
the tanks, failed to sufficiently overlap the woven roving, 
failed to use the specified resin, failed to make the wall 
thickness and tensile strength sufficient, failed to conduct 
proper testing and that all of the above contributed to the 
failure. Testimony more specifically was that the hoop 
stresses were so great on a tank completely filled, that the 
wall strength was insufficient to withstand. There was 
contrary testimony however, that there was sufficient tensile 
strength to withstand the hoop stresses anticipated (though 
perhaps not to a safety factor of ten). The coupon test of the 
segments near or similar to where the break occurred were in 
this Court's mind inconclusive. Overlapping of the woven 
roving, as indicated on the coupon test was inappropriately 
controlled and in fact though the coupon test may reveal mass, 
weight, composition, etc., there is some question about the 
accuracy of the overlapping of the woven roving as it was 
disclosed in the coupons. Insufficient testimony was given to 
this Court with respect to the controls placed thereon and in 
fact a close review of the the coupons indicate that there had 
Interwest Construction vs. Palmer 
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been a shift in the woven roving during or after testing at the 
overlap area when the length of the coupon is measured against 
the length of the segment from which it was taken. 
Much also has been said relative to the change in the 
method of filling the tanks from gravity feed to overhead 
feed. Though that is a substantial change which in and of 
itself may void any warranties given, the Court was not 
persuaded that that change without more resulted in the 
failure. The evidence of vibration or trauma to the tanks from 
the overhead filling was, to this Court, insufficiently 
persuasive to indicate that it was a causative factor. 
The overhead filling method did however allow for over 
filling of the tank, which this Court finds was the most likely 
cause of the failure, and such over filling would not have 
occurred had the gravity feed system remained in place. 
In that connection, testimony persuasive to the Court, was 
that the most likely cause of the failure was the over filling 
of the tank causing uplift which the tank was not designed to 
withstand. The Court is unconvinced from the testimony of the 
technicians from Thiokol that over filling did not occur. In 
order to believe that over filling did not occur, this Court 
would have to believe that the pumps were turned off just 
minutes before the rupture occuimd. The tSIfETmony "with 
respect to the same was unconvincing and in this Court's mind 
incredible. Most likely the facts were that the tank was over 
filled and had been over filling for some time prior to its, 
discovery, causing an uplift, rupturing the bottom of the tank 
which went up the side of the tank causing the entire failure. 
This Court is simply not persuaded given the pumping capacity 
that the space along the top of the tank would be sufficient to 
Interwest Construction vs. Palmer 
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allow escape of the fluid with sufficient speed to eliminate 
the uplift pressures at the bottom of the tank. 
DESIGN SPECIFICATIONS 
There has been much testimony and controversy as to whether 
the tanks were built pursuant to the design specification. 
This Court would find that they in fact were. There is little 
question, however, that the tanks were nnripr-ripsignpfl..—that 
they did not have sufficient hoop or tensile strength and 
timely may have eventually failed in any regard. Having so 
found an explanation is needed. This Court does not find that 
NBS/PS 15-69 standards were incorporated with sufficient 
clarity for the designer to be aware of their application and 
specifically with respect to wall thickness and safety 
factors• The Thomas report addressed these very issues to some 
degree and testimony from the stand elaborated thereon. The 
Court is not convinced that the specifications included those 
standards for the reasons argued by Interwest and Palmer. The 
Court is however under the opinion that manufactures of tanks 
such as this (as well as Thiokol) in all likelihood should have 
been aware of the need for higher standards as applied to both 
wall thickness, woven roving overlapping and safety factors. 
The fact remains that Thiokol knew of the wall thickness or 
lack thereof and of the safety concerns and accepted the 
product anyway. Whatever deficiencies there may have been were 
fully accepted by Thiokol. 
TORT - CONTRACT 
This case is entirely controlled by contract. The 
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principles of tort law do not have application and will not be 
considered. The parties agreed between themselves by contract 
as to what duties were being undertaken, what liability and 
damages as a result of the breach would apply. That finding 
and conclusion eliminates a number of claims between each of 
the parties and specifically as against Mr. John Rysgarrd 
personally. Thiokol's claims therein are denied. 
Without going through all of the provisions of the 
contract, this Court finds, as argued by Palmer, that after the 
first failure "Thiokol undertook" and became very much involved 
in the new plans specifications, acceptance, design, 
implementation, and construction of the new tanks. In—Large 
mp^nfft under Thiokol 's supervision, the parties jointly 
constrjirt-gri fhf* t/»nlfC: Thiokol accepted them and the engineer 
placed his stamp of approval on the same. In like measure 
Interwest and Palmer were in large degree "left out of the 
loop" and being left out of the loop is one of the very reasons 
Thiokol is finding itself directly in the liability loop. 
After completion and in addition to the above, the action taken 
by Thiokol to modify the filling mechanism and the over filling 
was Thiokol alone. 
WARRANTY 
Much has been argued and plead with respect to the warranty 
provisions by Palmer, Interwest and Fiberglass Construction. 
Arguments have been heard relative to duration, implementation, 
consideration (expressed and implied), and remedies. 
Warranties were given. Consideration existed even though 
payment was not made and has never been made in full for the 
^«nno32l #900000321
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are not directly applicable. 
JUDGMENT 
Interwest is awarded Judgment against Thiokol in the sum of 
$229,000.00 plus 10% interest from May 2, 1989. Palmer is 
awarded Judgment against Interwest in the sum of $93,673.70 
plus 10% interest from the same date. 
ATTORNEY'S FEES 
Each party claims, from provisions of the contract, that 
attorney's fees are to be awarded. Consistent with the Court's 
earlier finding of fault in this matter and breach of contract 
connected therewith, attorney's fees are to be awarded to 
Interwest on its claim for the $229,000.99 and to Palmers on 
its claim to $93,673.70. Affidavit and memoranda are invited 
on the issue. 
Dated the 1st day of May, 1992. * ^ 
BY THE COURT^'^ _.**~ 
\ Gordon J. Low 
^—-District Court Judge 
if irst District Court 
Judge Gordon J Low 
May 12, 1992 
Mr. John E. Daubney 
Attorney at Law 
1010 Degree of Honor Building 
325 Cedar Street 
St. Paul, MN 55301-1012 
Re: Fiberglass Structures vs. Thiokol 
#900000321 
Dear Mr. Daubney: 
Thank you very much for your letter dated May 5, 1992, 
relative to the misspelling/typographical error on the 
Memorandum Decision. Enclosed please find a copy of the 
Corrected Memorandum Decision. 
Gordon J. Low 
District Court Judge 
GJL 
pgy 
Enclosure 
cc Mr. Robert F. Babcock 
Mr. Steven D. Crawley 
Mr. Keith A. Kelly 
Mr. George W. Preston 
Mr. Anthony B. Quinn 
Mr. Robert R. Wallace 
140 North 100 West / Loism, Utah 84321 / 801-752-6893 
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R. ROY PALMER and VAL W. ] 
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& SONS, : 
Third-Party ] 
Plaintiffs, ) 
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JOHN RYSGARRD, dba FIBERGLASS ] 
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FIBERGLASS STRUCTURES COMPANY ] 
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THIS MATTER IS BEFORE THE COURT upon Thiokol Corporation's 
Motion for New Trial and Amended Judgment. 
The Motion with respect to the Amendment of Judgment is 
granted. Judgment is reduced to $200,000.00 plus interest 
rather than $229,000.00 as originally ordered. Award of 
attorney's fees is vacated for the reasons set forth in 
Thiokol's memorandum. The Motion for New Trial is denied. 
Counsel for Thiokol is directed to prepare a formal Order 
and Amended Judgment in conformance herewith. 
Dated the 10th day of June, 1992. . n) 
BY THE COURT: • • / \ ^ r s 
Gordon J. Low 
District Court Judge 
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THIS MATTER IS BEFORE THE COURT with respect to attorney's 
fees. The issue was reserved without the amount to be 
determined, but only, at this point, as to whether or not they 
would be awarded. 
For reasons set forth in the Memorandum and Reply 
Memorandum, filed by Palmer, the same are granted and the sum 
to be determined thereafter. 
This Memorandum Decision will also serve as notice of the 
Second Amended Judgment and Third Amended Findings have been 
entered subject to the amount of attorney's fees to be awarded. 
Dated the 29th day of September, 1992. 
BY THE C O U R I ^ ^ ^ J 
"tiordon J. Low 
D i s t r i c t Court Judge 
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THIOKOL CORPORATION * 
Third Party Defendant * 
THIS MATTER came on before the Court on the January 28 through 
February 10, 1992, Plaintiff appearing personally and the Court 
having made and entered its Findings of Fact and Conclusions of 
Law, now enters the following Judgment and Decree: 
1. That Plaintiff Interwest Construction, a Utah 
corporation, is hereby awarded a judgment against Thiokol 
Corporation in the sum of $200,000 together with interest at the 
rate of 10% per annum from the 2nd day of May, 1989, to the date 
of judgment and thereafter at the rate of 12% per annum. 
2. That R. Roy Palmer and Val W. Palmer, dba, A. H. Palmer 
& Sons is hereby awarded judgment against the Plaintiff Interwest 
Construction Company in the amount of $93,673.70, together with 
interest at the rate of 10% per annum from the 2nd day of May, 
1989, to the date of judgment and thereafter at the rate of 12% 
per annum. 
3. That Interwest Construction Company, a Utah corporation, 
is hereby awarded judgment against Thiokol Corporation for costs 
of Court in the amount of $ . 
4. That R. Roy Palmer and Val W. Palmer, dba, A. H. Palmer 
& Sons are hereby awarded judgment against Interwest for costs of 
Court in the sum of $ , to bear interest at the rate of 12% 
per annum. 
5. That Interwest Construction Company's Complaint is hereby 
dismissed with prejudice against R. Roy Palmer, Val W. Palmer, dba, 
A. H. Palmer & Sons. 
6. That the third party complaint of R. Roy Palmer and Val 
W. Palmer, dba, A. H. Palmer & Sons against John Rysgaard, dba, 
Fiberglass Structure Company and Fiberglass Structure Company, 
Inc., is hereby dismissed with prejudice• 
7. That the third party complaint by Fiberglass Structures, 
aka, Fiberglass Structures Company and John Rysgaard against 
Thiokol Corporation is hereby dismissed with prejudice. 
8. That the counterclaim by John Rysgaard, dba, Fiberglass 
Structures Company and Fiberglass Structures Company, Inc. against 
R. Roy Palmer and Val W. Palmer, dba, A. H. Palmer & Sons is hereby 
dismissed with prejudice. 
9. That the counterclaim by Thiokol Corporation against! 
Fiberglass Structure Company, Inc., John Rysgaard, dba, Fiberglass 
Structure Company, Inc., is hereby dismissed with prejudice. 
10. That the counterclaim and cross claim by Thiokol 
Corporation against R. Roy Palmer and Val W. Palmer, dba, A. H. 
Palmer & Sons, Fiberglass Structures and Interwest Corporation are 
hereby dismissed with prejudice. 
DATED this day of August, 1992. 
District Court Judge 
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Salt Lake City, UT 84145 
on this day of August, 1992. 
Palmer.SJUDGMENT 
Robert R. Wallace 
4 Triad Center, Suite 500 
P.O. Box 2970 
Salt Lake City, Utah 84110-2970 
George W. Preston 
PRESTON & CHAMBERS 
31 Federal Avenue 
Logan, Utah 84321 
(801) 752-3551 
Attorneys for Defendants 
and Third Party Plaintiffs 
IN THE FIRST JUDICIAL DISTRICT COURT OF CACHE COUNTY 
STATE OF UTAH 
INTERWEST CONSTRUCTION, 
a Utah corporation 
Plaintiff , 
v s . 
R. ROY PALMER and VAL W. 
PALMER, d b a , A. H. PALMER 
& SONS 
Defendants. 
* 
* 
A 
* 
* 
* 
THIRD 
A M E N D E D 
FINDINGS OF FACT AND 
CONCLUSIONS OF LAW 
R. ROY PALMER and VAL W. * 
PALMER, dba, A. H. PALMER 
& SONS * 
Third Party Plaintiffs * 
vs. * 
Civil No. 90-321 
JOHN RYSGAARD, dba, * 
FIBERGLASS STRUCTURES COMPANY 
and FIBERGLASS STRUCTURES * 
COMPANY, INC. 
* 
Third Party Defendants 
FIBERGLASS STRUCTURES AND 
TANK COMPANY, fka, FIBERGLASS * 
STRUCTURES COMPANY of St. 
Paul Inc. * 
Third Party Plaintiff * 
1 
THIOKOL CORPORATION * 
Third Party Defendant * 
THIS MATTER came on before the Court on January 28, 1992 
through February 10, 1992, Plaintiff Interwest appearing and being 
represented by its attorneys Steven D. Crawley and Robert C. 
Keller. A. H. Palmer & Sons appeared and was represented by their 
attorney George W. Preston of Logan, Utah and Robert R. Wallace of 
Salt Lake City, Utah; Third Party Defendants, John Rysgaard, dba, 
Fiberglass Structures Company and Fiberglass Structures Company in 
Court and being present and represented by its attorney John 
Daubney of St. Paul, Minnesota; Thiokol Corporation being present 
and being represented by its attorneys Keith Kelly and Anthony 
Quinn of Salt Lake City, Utah; and the Court having on May 1, 1992, 
issued its Memorandum Decision referring to A. H. Palmer & Sons and 
Interwestfs post trial briefs, now makes and enters the following: 
FINDINGS OF FACT 
1. That Interwest is a Utah corporation which maintains its 
principal place of business in Salt Lake County, State of Utah. 
2. Interwest was, at the time the cause of action arose, and 
is presently properly licensed to carry on business of a general 
contractor in the State of Utah. 
3. That R. Roy Palmer and Val W. Palmer are sole general 
partners of A. H. Palmer & Sons and are residents of Cache County, 
Utah. They are properly licensed to carry on the business of a 
plumbing contractor in the State of Utah. 
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4. Thiokol is a Delaware Corporation with its principal 
place of business in Box Elder County, State of Utah. Thiokol is 
the same as Morton Thiokol as it relates to contract documents. i 
5. Interwest entered into negotiations with Thiokol under 
which Interwest agreed to construct a waste water treatment] 
facility known as building M705 for Thiokol. The contract 
consisted of a Notice to Proceed dated November 23, 1988, Exhibit 
34, which incorporates by reference the terms of Thiokol fs form no. 
TC8000CREV10-87 which form incorporates certain defense acquisition 
regulations. (Exhibit 35) 
6. On or about December 1, 1988, Palmers entered into a 
subcontract agreement with Interwest by which Palmer agreed to 
perform labor and provide materials for the construction of 
building M705 (Exhibit 37). 
7. Pursuant to the subcontract agreement Palmer was to 
provide, among other things, three fiberglass waste water storage 
tanks designated as T32, T33 and T34. 
8. Palmer originally arranged to obtain the three tanks from 
Delta Fiberglass, however, Delta was unable to provide the tanks 
because of a higher priority commitment to the Air Force. 
9. On February 28, 1989, Palmer entered into a Purchase 
Order Agreement with Fiberglass Structures under which Fiberglass 
Structures was to build and install tanks T32, T33 and T34 on or 
before April 30, 1989. (Exhibit 2) 
10. On April 30, 1989, tanks 32, 33 and 34 were tested with 
water filled from a fire hose. During the test tank T34 failed. 
11. Following the failure of Tank 34 the parties modified 
their contractual relationship with one another. Thiokol undertook 
3 
a direct contractual relationship by commencing direct negotiations 
with Fiberglass Structures in the engineering and supervision of 
the modification for the remanufacture of tank T34 and the repairs! 
in accordance with Thiokol1s specifications of tanks T32 and T33.I 
The Court further finds that any failure on the part of Interwest, 
A. H. Palmers or Fiberglass Structures, Inc. to comply with the 
terms and provisions of the initial agreement between Interwest and 
Thiokol, were encouraged, accepted and waived by Thiokol by virtue 
of their direct negotiations with Fiberglass Structures. 
12. Under Thiokolfs supervision, Fiberglass Structures 
constructed the replacement tank. Thiokol tested and accepted 
Tanks T-32, 33 and 34, and Thiokol fs engineer placed his stamp of 
approval on the plans and specifications for the replacement tanks. 
In a like measure, Interwest and Palmer were in a large degree left 
out of the loop of negotiations and responsibility. 
13. On or about May 1, 1989, Thiokol inspected building M705 
and notified Interwest that it considered M705 to be substantially 
complete notwithstanding the rupture of T-34 on April 30, 1989 and 
the necessary repairs to the three tanks by Fiberglass Structures. 
(Exhibit 45) 
14. On May 1, 1989, Palmer issued a guaranty (see Exhibit 
52) for a period of one year on Palmerfs contract. 
15. As a condition for Thiokol1s acceptance of Fiberglass 
Structures1 repair to the tanks T32 and T33 and replacing tank T34, 
Thiokol required an extended warranty directly from Fiberglass 
Structures. On June 13, 1989 Fiberglass Structures^gave Thiokol 
an extended warranty for three years (Exhibit 18). 
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16. On May 2, 1989, Thiokol owed Interwest the sum of 
$200,000 which amount draws interest at the rate of 10% per annum. 
That on May 2, 1989, Interwest owed A. H. Palmer & Sons the sum of 
$93,673.70 together with interest at the rate of 10% per annum from 
said date. 
17. At some time after June 2, 1989, Thiokol installed pumps 
to fill tanks T32, T33 and T34 replacing the gravity fill system 
specified in the plans and specifications. 
18. On August 24, 1989, Tank 33 failed and released its! 
liquid contents. 
19. The Court finds that Thiokol has failed to show 
conclusively or even by a preponderance of the evidence the reason 
for the failure of tank 33 on August 24, 1989. 
20. The Court received testimony that Fiberglass Structures 
failed to properly design and engineer the tanks, failed to 
sufficiently overlap the woven roving, failed to use a specified 
resin, failed to make the wall thickness and the tensile strength 
sufficient, failed to conduct proper testing and that all of the 
above contributed to the failure. 
21. The Court further heard testimony that the hoop stress 
was so great on the tank, that the wall strength was insufficient 
to withstand the stress. There was contrary testimony however that 
there was sufficient tensile strength to withstand the hoop stress 
anticipated but not to satisfy a safety factor of 10. The coupon 
test of the segments near or similar to where the break occurred 
were in the Court's finding inconclusive. Overlapping*^ the woven 
roving as indicated on the coupon test was inappropriately 
controlled and in fact, though the coupon test may reveal mass, 
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weight, composition etc., there is some question in the court1s 
mind about the accuracy of the overlapping of the woven roving as 
it was disclosed in the coupons. The Court finds that there was 
insufficient testimony given to this Court with regard to the 
controls placed on the manufacture of the tanks. 
22. The failure of tank T-34 on April 30, 1989 was caused by 
a breach of warranty given to Thiokol by Interwest Construction 
Company and A. H. Palmer & Sons, Inc. 
23. Notwithstanding evidence to the contrary the Court finds 
that the tanks were built pursuant to Thiokolfs design 
specifications. There is little question, however, that the tanks 
were under-designed, that they did not have sufficient hoop or 
tensile strength and likely may have eventually failed in any 
regard. 
24. The Thomas Report addressed these issues to some degree 
and testimony from the stand elaborated thereon. The Court is not 
convinced that the specifications included those standards for the 
reasons argued by Interwest and Palmer. The Court is, however, of 
the opinion that manufacturers of tanks such as this (as well as 
Thiokol) in all likelihood should have been aware of the need for 
higher standards as applied to wall thickness, woven roving 
overlapping and safety factors. 
25. The fact remains that Thiokol knew of the wall thickness 
or lack thereof and of the safety concerns and accepted tanks T32, 
T33 and T34 with said deficiencies. Whatever deficiencies there 
may have been were fully accepted by Thiokol. 
26. The Court has heard substantial evidence as to the change 
in the method of filling the tanks from gravity feed to overhead 
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feed. Though that is a substantial change which in and of itself 
may void any warranties given, the Court was not persuaded that the 
method of filling without more resulted in the failure of the tank 
on August 24, 1989. The evidence of vibration or trauma to the 
tanks from overhead fillings was insufficient to persuade the Court 
that the vibration was a causative factor. 
27. The installation of pumps and an overhead method of 
filling the tanks allowed Thiokol to fill the tanks beyond their 
capacity. The Court finds that this was the most likely cause ofi 
the failure. The Court further finds that an overfilling of the] 
tank would not have occurred had the gravity feed system remained 
in place. The Court finds that at least one of the tanks was 
overfilled on prior occasions. Tank T-33 had been overfilling for 
some time prior to its rupture on August 24, 1989. 
28. The Court finds that the overfilling was most likely the 
cause of the failure which created an uplifting force on the tank 
which the tank was not designed to withstand. The uplifting force 
then caused the tank to rupture at the base of the tank and the 
rupture thereafter propagated up the side of the tan* causing the 
entire failure. The court finds that given the pumping capacity 
of the pumps and the testimony relative to the spaces along the top 
of the tank and the man way that there was not sufficient area to 
allow the escape of fluids with sufficient speed to eliminate the 
uplifting pressures at the bottom of the tank. 
29. Warranties were given by Interwest Construction Company, 
A. H. Palmers & Sons and Fiberglass Structures to Th*nKol. 
•7 
30. After tank T33 failed Thiokol withheld from Interwest the 
sum of $200,000 from the contract. Of this amount, $93,653 was 
withheld from Palmers by Interwest. 
31. The Court finds that Thiokol is the author of the plans 
and specifications of the contract documents as it relates to 
Interwest. 
32. That Interwest and A. H. Palmer executed an agreement 
Exhibit 37 which provided for the payment of attorney fs fees in the 
event of litigation. 
From the foregoing Findings of Fact the Court now makes 
and enters the following: 
CONCLUSIONS OF LAW 
1. That the contracts between Thiokol and Interwest and the 
modifications thereto between Thiokol, Interwest, A. H. Palmer and 
Fiberglass Structures were drafted and prepared by Thiokol and by 
reason thereof any ambiguities in the contracts or parts thereof 
such as specifications should be resolved against Thiokol. 
2. This case is controlled entirely under contract law. The 
parties agreed between themselves by contract as to what duties 
were being undertaken and what liability and damages may have 
accrued as a result of breach of contract. 
3. The Court concludes that after the failure of tank T34 
Thiokol entered into what amounted to a separate agreement with 
Fiberglass Structures. 
4. The Court concludes that Thiokol negotiated for and 
bargained with Fiberglass Structures for the remanufacttire of tank 
34 and the repairs to tanks 32 and 33 on terms and conditions 
specified by Thiokol. Thiokol bargained for a separate warranty 
from Fiberglass Structures on the retro-fitted tanks. 
5. The court concludes that under Thiokol fs supervision, the 
parties jointly constructed the tanks. Thiokol accepted the tanks 
and the engineer placed his stamp of approval on the same. In a 
like measure, Interwest and Palmers were, in a large degree, left 
out of the loop and being left out of the loop is one of the very 
reasons Thiokol is finding itself directly in the liability loop. 
6. The Court concludes that the most likely cause of the 
failure was the overfilling of the tanks causing uplift which the 
tank was not designed to withstand. 
7. The Court concludes that Thiokol has failed to prove by 
a preponderance of the evidence the cause of the tank failure on 
August 26, 1989. 
8. The Court concludes that the failure of the tanks was not 
a warranty matter and therefore no claim under warranty is 
appropriate in this case. 
9. The Court concludes that NBS/PS15-69 standards were not 
incorporated into the contract by Thiokol with sufficient clarity 
in the contract for the designer and manufacturer to be aware of 
their application; specifically with respect to wall thickness and 
safety factors. 
10. There have been issues raised between the parties as to 
whether or not Interwest, Palmer and Fiberglass Structures are 
liable under the theory of comparative fault as it applies to the 
warranty. The Court concludes that the action by Thiokol in this 
case in overfilling the tanks bars recovery by Thiokol under the 
provisions of warranty. 
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11. That the contract prepared and drafted by Thiokol was 
neither specific or sufficiently clear to require certain 
performance of which Thiokol now complains. Specifically and only 
by way of example the Court concludes that the contract and 
speficiations did not require a safety factor of 10 nor a certain 
wall thickness. The Court further concludes that Fiberglass 
Structures, Interwest Construction Company or A. H. Palmer & Sons 
did not fail to comply with the provisions of the contract in any 
way which caused or resulted in the failure claimed by Thiokol. 
12. The Court concludes that Interwest, A. H. Palmer & Sons, 
Fiberglass Structures are contractors and are not suppliers or 
merchants as contemplated within the language of the Uniform 
Commercial Code, therefore provisions of the Uniform Commercial 
Code as it relates to this case, are inapplicable. 
13. That Plaintiff Interwest Construction, a Utah 
corporation, is hereby awarded a judgment against Thiokol 
Corporation in the sum of $200,000 together with 10% interest from 
May 2, 1989 to the date of judgment and thereafter at the rate of 
12% per annum. 
14. That R. Roy Palmer and Val W. Palmer, dba, A. H. Palmer 
& Sons is entitled to judgment against Interwest in the sum of 
$93,673.70, together with 10% interest from the 2nd day of May, 
1989. 
15. Pursuant to stipulation between the parties the 
attorney's fees awarded herein are to be determined by separate 
hearing. 
i n 
16. That judgment should enter dismissing Interwest 
Construction Company's Complaint with prejudice against R. Roy 
Palmer and Val W. Palmer, dba, A. H. Palmer & Sons. 
17. That judgment should be entered on the counterclaim of 
R. Roy Palmer and Val W. Palmer, dba, A. H. Palmer & Sons, against 
Interwest Construction Company as set forth by the counterclaim of 
A. H. Palmer & Sons. 
18. That judgment should be entered dismissing the third 
party complaint of R. Roy Palmer and Val W. Palmer, dba, A. H. 
Palmer & Sons against John Rysgaard, dba, Fiberglass Structures! 
Company and Fiberglass Structures Company, Inc. 
19. That judgment should enter dismissing the third party 
complaint by Fiberglass Structures and tank company aka Fiberglass 
Structures Company of St. Paul, Minnesota and John Rysgaard against 
Thiokol Corporation. 
20. That judgment should enter dismissing the counterclaim 
by John Rysgaard, dba, Fiberglass Structures Company and Fiberglass 
Structures Company, Inc. against R. Roy Palmer and Val W. Palmer, 
dba, A. H. Palmer & Sons. 
21. That judgment should enter dismissing Thiokol 
Corporation's counterclaim against Fiberglass Structures Company, 
Inc. , and John Rysgaard, dba, Fiberglass Structures Company. 
22. That judgment should enter dismissing Thiokol 
Corporation's counterclaim and cross claims against R. Roy Palmer 
and Val W. Palmer, dba, A. H. Palmer & Sons, Fiberglass Structures, 
Inc. of St. Paul, Minnesota and John Rysgaard asid Interwest 
Construction. 
23. The failure of Tank 34 on April 30, 1989 was caused by 
a breach of the warranties given to Thiokol by both Interwest and 
A. H. Palmers. 
DATED this day of August, 1992. 
Gordon J. Low, 
DISTRICT JUDGE 
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5 
out of the contract language. 
THE COURT: I think that's a given. It seems to 
3J me if there's language in the contract, and I don't 
4 have it before me, but it's been suggested here that 
5 there's language in the contract which allows a 
6 withholding by Interwest. If that's the case, then 
7 there's no breach on their behalf for doing so. 
8 MR. PRESTON: Then I think the only thing the 
9 court can do is determine whether that withholding was 
10 with good cause and — 
11 THE COURT: I think I'm prepared to make that 
12 finding right now. I said before I think this lawsuit 
13 was meretorious and I think it was meretorious on all 
14 sides. I think Interwest's withholding of the money 
15 was certainly fair. It was not unreasonable. If it's 
16 provided in the contract, and we're assuming for our 
17 discussion purposes that it was, then I would find 
18 that not to be a breach and the only question then is 
19 was the filing of the lawsuit by Interwest against 
20 Palmers a breach entitling Palmers to attorney fees. 
21 If there's no contract language to that effect, then I 
22 don't think Palmers would be entitled to fees. I'm 
23 not sure how to word that any differently than I just 
24 did. 
25 MR. CRAWLEY: This is Steve Crawley again, Your 
1 Honor- From our point of view it's no different than 
2 if Interwest sued Palmer for some failure to provide 
3 pipe that met the specifications. If we were 
4 I successful in that kind of a lawsuit Palmer wouldn't 
5 be entitled to its attorney fees or its costs of 
6 replacing pipe. All we were doing was trying to get 
7 them to live up to their contract and provide us with 
8 the contract obligation that they bargained for with 
9 us . 
10 THE COURT: There is another way to look at that 
11 and that is this: Let's assume that Interwest says to 
12 Palmer we're not going to pay you, whereupon Palmer 
13 files a lawsuit for payment and Interwest says, well, 
14 we have a right to withhold payment until we have this 
15 resolved. Therefore, Palmers loses its claim against 
16 Interwest for that payment until it's resolved because 
17 Interwest had a right to withhold. Could Interwest 
18 then make a claim of attorney fees against Palmer for 
19 filing that lawsuit when they had no right to do so? 
20 MR. CRAWLEY: It would (inaudible) on those 
21 particular issues. But Palmer would not be allowed to 
22 seek later attorney fees. For example, in that kind 
23 of circumstance that you just described, if they were 
24 to sue Thiokol in a separate action to resolve the 
25 liability on failure and incurred the same attorney 
1 fees they incurred in this case and then say here 
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Interwest, we've resolved the problem, pay us our 
92r000 under the contract plus all the costs we 
incurred to prove that we did what we did correctly. 
THE COURT: I frankly tend to agree with you, Mr. 
Crawley. Based on our discussion here as we've 
wandered through this thing, it strikes me that the 
claim by Palmers for attorney fees against Interwest 
could only be based upon the fact that Interwest filed 
an action. I'm not sure that triggers any kind of 
attorney fee award. I'll allow you, Mr. Preston and 
Mr. Wallace, to take a look and see if you can find 
language to that effect. If you can't, then I would 
hold that in fact no award of attorney fees would be 
made . 
MR. WALLACE: I have somebody trying to locate 
the contract right now, Your Honor. 
THE COURT: Well, okay. You know, your opening 
statement keeps coming back to me, Mr. Wallace, what a 
simple case this is. 
MR. PRESTON: You know, maybe this is just a 
point of personal feelings, but it really chaps me 
that Interwest has the gall to start an action and 
start backwards because they're trying to maintain a 
good relationship. They force Palmers to defend 
